
GLAST CAL Action Item DataBase 

Action ID Who

Action Description

Due     Closed Result DocumentCompleted

Overdue Action Items by Assignee

Assignee: ALL

010228-22 ALL

CAL db, establish - Coord w IPO Implement for VM2 Each responsible party to send draft for their 
contribution PEM poc OF, PIN poc P. Bourgeois, Xtal poc Leff,Eric Overall concept: WNJ (see 
Babar db)     

4/15/2001

Assignee: Ampe

010129-03 Ampe

Rqts/Plans for ASIC qual testing at NRL     

2/9/2001

010201-01 Ampe

Define what support needed from asic qual test @NRL     

2/9/2001

Assignee: Bederede

010127-06 Bederede

Report on Light yeld test at Saclay     

2/2/2001

010127-07 Bederede

PEM tooling design started? Almost completed - need final xtal dimensions (3/7/01)     

2/2/2001

010127-08 Bederede

Thml cycling PIN bonding starts mid jan01? confirm Test plan being prepared (Gilles, Arache).     

2/5/2001

010329-01 Bederede

Provide realistic schedule and scope for the French contributions to GLAST without particular 
consideration of external US program milestones.  Provide to Althouse and Johnson as a result of 
3/29 telephone conference.     

4/13/2001

Assignee: Bogaert

010127-05 Bogaert

PEM Test bench rqts and plans at Ecole Polytechnique (Xtal detector element test bench @ CdF 
(decide what test for bonding)     

1/29/2001

Assignee: Bourgeois

010228-27 Bourgeois

PIN diode acceptance test I&T steps in WBS Dictionary, w description and tests planned     

3/9/2001
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Assignee: Carlson

010228-14 Carlson

Provide info on Swedish program schedule, personnel plans, facilities and storage & handling 
procedures     

3/9/2001

010228-13 Carlson

Define QA procedures and personnel to implement at xtal factory (provide w xtal contract draft)     

3/9/2001

Assignee: Carosso

010127-03 Carosso

Program costing     

3/31/2001

010228-25 Carosso

Kapton cable soldering and fab flow - Set up QA France/NRL mtg for coordination When Jacky 
visits NRL, before trip to Hamamatsu     

3/9/2001

Assignee: F/S/NRL

010228-15 F/S/NRL

Develop procedures for transfer of test bench equipment between France, Sweden (, and US) 
location - Ownership, maintenance, repair, liabilities, etc)     

4/13/2001

Assignee: Ferreira

010228-05 Ferreira

Generate rqts doc for VM2 and EM design Include supporting rationale, eliminate qualitative 
statements)     

3/30/2001

010127-11 Ferreira

Test procedure and results of VM1 test OF will send vibration report (plots available, analysis 
done in 2 wks) Procedure is in french Original due date 1/29/01     

3/16/2001

010228-08 Ferreira

FEM and Thml analyses to NRL Thermal analysis to be started (need inputs from SLAC and 
NRL)     

4/13/2001

010228-09 Ferreira

PEM Spec Draft, generate     

4/1/2001

010228-07 Ferreira

Complete GSE concept definition & design by IPDR Due date is for Draft     

4/13/2001
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Assignee: Grove

010201-02 Grove

Balloon software, development status & plan     

2/9/2001

010228-23 Grove

Positional Resolution memo, review data     

3/31/2001

Assignee: Johnson

010127-01 Johnson

Initiate NRL PIN procurement paperwork (250 EM pins). Quote to NRL, Praxis will procure Will fax 
spec to Hamamtsu 31 jan 01 pm     

1/29/2001

010228-11 Johnson

Provide OF w xtal property report from GRO     

3/16/2001

010228-03 Johnson

Letter to France re. sole source procurement to Hamamatsu     

3/9/2001 LAT-DS-00095-013/16/2001

Assignee: Nilsson

010308-10 Nilsson

Generate rqmts for xtal mech test bench vendor rqrd to use this, plus any other tool     

3/12/2001

Assignee: Phlips

010127-04 Phlips

Get rqts/plan for PIN bonding test. start Jan01 w new glue? ask France     

1/29/2001

010228-19 Phlips

Xtal closeout concepts, prepare report     

3/9/2001

010127-12 Phlips

Light Yield Test Bench development Finalize specs Procurements Schedule.  Issue: may fab by 
mid mar, but need ftcnl end mar Dave W supporting     

3/31/2001

010129-01 Phlips

Status of PIN-xtal bonding concept/test     

2/9/2001

Assignee: Virmani

010228-26 Virmani

Hamamatsu visit to certify soldering process & facilities     

3/9/2001
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